
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

OPARosebud Creek Crude E21702  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #5
Progress
OPARosebud Creek Crude E21702

Rago, KS 
Latitude: 37.4914160 Longitude: 98.0766360 

To: Megan Schuette, USEPA

From: Daniel O'Crowley, OSC 

Date: 4/9/2021 

Reporting Period: 4/8/21 

1. Introduction

1.1 Background

Site Number: Z7FQ Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/2/2021 Start Date: 4/2/2021

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E21702 Reimbursable Account #:

1.1.1 Incident Category

OPA Emergency Response

1.1.2 Site Description

1.1.2.1 Location

The site is located two miles north of Rago, Kingman County, Kansas. The latitude/longitude for the site is
37.491416, 98.076636. Surrounding land use is agricultural, but also includes a number of oil wells and
tank batteries. 

1.1.2.2 Description of Threat

The spill appears to have originated in or near one of two small stock ponds (Pond 1 & 2) located adjacent
to Rosebud Creek. Pond 1 flows into Pond 2 which then flows into Rosebud Creek. Rosebud Creek is a
tributary of the Chikaskia River, which is located approximately two miles south of the spill location. A
commercial minnow pond (Pond 3) is located approximately 0.75 miles downstream of the spill location.
Pond 3 is also used as a livestock drinking water source. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Section 2.1.1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On March 24, 2021, the operator of an adjacent oil lease, Destiny Services, LLC (operator), discovered the
spill. In coordination with the Kansas Corporation Commission (KCC), the operator began installation of
straw bale dams along the creek to contain the spill. Once straw bale dams were installed, the operator
attempted to recover the oil using a vacuum truck. The operator conducted pressure testing of all oil
production lines in the vicinity of the spill and was not able to identify a leak. 

On April 1, 2021, the Kansas Corporation Commission (KCC) reported the spill to the National Response
Center (NRC). KCC estimated the spill to be 100 barrels (4,200 gallons). An EPA OnScene Coordinator
(OSC) was deployed to the Site. The OSC observed a significant amount of oil in the two stock ponds and
along approximately 0.75 miles of Rosebud Creek. Additionally, due to a heavy rain event that occurred
around the time of the spill, significant amounts of oil were observed up the sides of Rosebud Creek.
Significant impacts were not noted in Pond 3, or in Rosebud Creek downstream of Pond 3.  

The operator has given the following reasons they don't believe their oil production operation is the source of
the spill: the oil lines in the area have been pressure tested and there were no drops in pressure; the oil
wells in the area only produce 3 barrels/day, much less than has been discharged; and the wells produce
light crude and the discharged material is much heavier. The operator also stated they did not have the
ability to complete cleanup.

The KCC has identified one abandoned fourinch crude oil pipeline in the vicinity of the spill. KCC is still
trying to identify additional abandoned pipelines that may be located in the area. 

On April 2, 2021, EPA determined that a fundlead removal action was appropriate to conduct the cleanup.
At this time, the source of the spill is unknown. 

2.1.2 Response Actions to Date

From March 24, 2021 to March 31, 2021, the operator estimated they were able to remove 1,345 gallons of
oil.

On April 2, 2021, EPA activated START and ERRS. 

On April 3, 2021, ERRS began removing oil from Pond 2 using a vacuum truck. An estimated 3,225 gallons
of oil was removed from Pond 2. Absorbent boom was placed at the inlet of Pond 3, around the outlet pipe
in Pond 3, and at a location on Rosebud Creek just upstream of the bridge along SE 110th Avenue. 

On April 4, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 775 gallons
of oil was removed from Pond 2. 

On April 5, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 1,500
gallons of oil was removed from Pond 2.

On April 6, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 2,025
gallons of oil was removed from Pond 2. ERRS also began oil removal from Pond 1 using a second vacuum
truck. An estimated 190 gallons of oil was removed from Pond 1. Additionally, ERRS constructed an
underflow dam on Rosebud Creek approximately 0.25 miles downgradient of Pond 2.  

On April 7, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,200 gallons of oil was removed from Pond 1;
approximately 1,550 gallons of oil was removed from Pond 2; and, approximately 125 gallons of oil was
removed from Rosebud Creek. A total of approximately 2,875 gallons of oil was removed from the Site. 

On April 8, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,400 gallons of oil was removed from Pond 1;
approximately 4,400 gallons of oil was removed from Pond 2; and, approximately 710 gallons of oil was
removed from Rosebud Creek. A total of approximately 6,510 gallons of oil was removed from the Site. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

A PRP has not been identified at this time. 

On April 7, 2021, Energy Transfer was onsite to assess and locate a former 4inch Texaco Trading and
Transportation, Incorporated pipeline. The pipeline has been located and does not appear to intersect the
spill area. 

On April 8, 2021, an OXY USA, LLC pipeline marker was identified in the area. EPA is currently working to
identify who owns the pipeline so it can be located. 

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Oil  18,445 gallons  Currently staged onsite

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA will continue to conduct cleanup activities at Pond 1, Pond 2, and Rosebud Creek.

2.2.1.2 Next Steps

EPA in coordination with KCC will continue to research potential sources that may be located in the vicinity
of the spill. 

2.2.2 Issues

It appears the initial spill estimate of 4,200 gallons was significantly under reported. An estimated 18,445
gallons have been removed to date. Significant amounts of oil remain in Pond 1, Pond 2, and Rosebud
Creek. 

2.3 Logistics Section

ERRS and START are handling equipment logistics. 

2.4 Finance Section

2.4.1 Narrative

On April 1, 2021, EPA requested $20,000 from the National Pollution Funds Center (NPFC) to conduct
assessment activities. On April 2, 2021, EPA requested a ceiling increase to $120,000 from the NPFC. On
April 3, 2021, EPA requested a ceiling increase to $200,000 from the NPFC. On April 6, EPA requested a
ceiling increase to $750,000 from the NPFC. On April 7, 2021, the NPFC raised the ceiling to $750,000. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $550,000.00 $100,000.00 $450,000.00 81.82%

TAT/START $40,000.00 $10,000.00 $30,000.00 75.00%

Intramural Costs

USEPA  Direct $51,739.00 $18,000.00 $33,739.00 65.21%

USEPA  InDirect $108,261.00 $0.00 $108,261.00 100.00%

Total Site Costs $750,000.00 $128,000.00 $622,000.00 82.93%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

Kansas Corporation Commission
Kansas Dept. of Health and Environment
Kansas Dept. of Wildlife, Parks, and Tourism
U.S. Coast Guard
U.S. Fish and Wildlife
Farm Services Agency

4. Personnel On Site

15 ERRS personnel
1 START personnel
2 EPA OSCs

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule

Daily

7. Situational Reference Materials

No information available at this time.
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37.491416, 98.076636. Surrounding land use is agricultural, but also includes a number of oil wells and
tank batteries. 

1.1.2.2 Description of Threat

The spill appears to have originated in or near one of two small stock ponds (Pond 1 & 2) located adjacent
to Rosebud Creek. Pond 1 flows into Pond 2 which then flows into Rosebud Creek. Rosebud Creek is a
tributary of the Chikaskia River, which is located approximately two miles south of the spill location. A
commercial minnow pond (Pond 3) is located approximately 0.75 miles downstream of the spill location.
Pond 3 is also used as a livestock drinking water source. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Section 2.1.1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On March 24, 2021, the operator of an adjacent oil lease, Destiny Services, LLC (operator), discovered the
spill. In coordination with the Kansas Corporation Commission (KCC), the operator began installation of
straw bale dams along the creek to contain the spill. Once straw bale dams were installed, the operator
attempted to recover the oil using a vacuum truck. The operator conducted pressure testing of all oil
production lines in the vicinity of the spill and was not able to identify a leak. 

On April 1, 2021, the Kansas Corporation Commission (KCC) reported the spill to the National Response
Center (NRC). KCC estimated the spill to be 100 barrels (4,200 gallons). An EPA OnScene Coordinator
(OSC) was deployed to the Site. The OSC observed a significant amount of oil in the two stock ponds and
along approximately 0.75 miles of Rosebud Creek. Additionally, due to a heavy rain event that occurred
around the time of the spill, significant amounts of oil were observed up the sides of Rosebud Creek.
Significant impacts were not noted in Pond 3, or in Rosebud Creek downstream of Pond 3.  

The operator has given the following reasons they don't believe their oil production operation is the source of
the spill: the oil lines in the area have been pressure tested and there were no drops in pressure; the oil
wells in the area only produce 3 barrels/day, much less than has been discharged; and the wells produce
light crude and the discharged material is much heavier. The operator also stated they did not have the
ability to complete cleanup.

The KCC has identified one abandoned fourinch crude oil pipeline in the vicinity of the spill. KCC is still
trying to identify additional abandoned pipelines that may be located in the area. 

On April 2, 2021, EPA determined that a fundlead removal action was appropriate to conduct the cleanup.
At this time, the source of the spill is unknown. 

2.1.2 Response Actions to Date

From March 24, 2021 to March 31, 2021, the operator estimated they were able to remove 1,345 gallons of
oil.

On April 2, 2021, EPA activated START and ERRS. 

On April 3, 2021, ERRS began removing oil from Pond 2 using a vacuum truck. An estimated 3,225 gallons
of oil was removed from Pond 2. Absorbent boom was placed at the inlet of Pond 3, around the outlet pipe
in Pond 3, and at a location on Rosebud Creek just upstream of the bridge along SE 110th Avenue. 

On April 4, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 775 gallons
of oil was removed from Pond 2. 

On April 5, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 1,500
gallons of oil was removed from Pond 2.

On April 6, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 2,025
gallons of oil was removed from Pond 2. ERRS also began oil removal from Pond 1 using a second vacuum
truck. An estimated 190 gallons of oil was removed from Pond 1. Additionally, ERRS constructed an
underflow dam on Rosebud Creek approximately 0.25 miles downgradient of Pond 2.  

On April 7, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,200 gallons of oil was removed from Pond 1;
approximately 1,550 gallons of oil was removed from Pond 2; and, approximately 125 gallons of oil was
removed from Rosebud Creek. A total of approximately 2,875 gallons of oil was removed from the Site. 

On April 8, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,400 gallons of oil was removed from Pond 1;
approximately 4,400 gallons of oil was removed from Pond 2; and, approximately 710 gallons of oil was
removed from Rosebud Creek. A total of approximately 6,510 gallons of oil was removed from the Site. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

A PRP has not been identified at this time. 

On April 7, 2021, Energy Transfer was onsite to assess and locate a former 4inch Texaco Trading and
Transportation, Incorporated pipeline. The pipeline has been located and does not appear to intersect the
spill area. 

On April 8, 2021, an OXY USA, LLC pipeline marker was identified in the area. EPA is currently working to
identify who owns the pipeline so it can be located. 

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Oil  18,445 gallons  Currently staged onsite

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA will continue to conduct cleanup activities at Pond 1, Pond 2, and Rosebud Creek.

2.2.1.2 Next Steps

EPA in coordination with KCC will continue to research potential sources that may be located in the vicinity
of the spill. 

2.2.2 Issues

It appears the initial spill estimate of 4,200 gallons was significantly under reported. An estimated 18,445
gallons have been removed to date. Significant amounts of oil remain in Pond 1, Pond 2, and Rosebud
Creek. 

2.3 Logistics Section

ERRS and START are handling equipment logistics. 

2.4 Finance Section

2.4.1 Narrative

On April 1, 2021, EPA requested $20,000 from the National Pollution Funds Center (NPFC) to conduct
assessment activities. On April 2, 2021, EPA requested a ceiling increase to $120,000 from the NPFC. On
April 3, 2021, EPA requested a ceiling increase to $200,000 from the NPFC. On April 6, EPA requested a
ceiling increase to $750,000 from the NPFC. On April 7, 2021, the NPFC raised the ceiling to $750,000. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $550,000.00 $100,000.00 $450,000.00 81.82%

TAT/START $40,000.00 $10,000.00 $30,000.00 75.00%

Intramural Costs

USEPA  Direct $51,739.00 $18,000.00 $33,739.00 65.21%

USEPA  InDirect $108,261.00 $0.00 $108,261.00 100.00%

Total Site Costs $750,000.00 $128,000.00 $622,000.00 82.93%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

Kansas Corporation Commission
Kansas Dept. of Health and Environment
Kansas Dept. of Wildlife, Parks, and Tourism
U.S. Coast Guard
U.S. Fish and Wildlife
Farm Services Agency

4. Personnel On Site

15 ERRS personnel
1 START personnel
2 EPA OSCs

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule

Daily

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

OPARosebud Creek Crude E21702  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #5
Progress
OPARosebud Creek Crude E21702

Rago, KS 
Latitude: 37.4914160 Longitude: 98.0766360 

To: Megan Schuette, USEPA

From: Daniel O'Crowley, OSC 

Date: 4/9/2021 

Reporting Period: 4/8/21 

1. Introduction

1.1 Background

Site Number: Z7FQ Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/2/2021 Start Date: 4/2/2021

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E21702 Reimbursable Account #:

1.1.1 Incident Category

OPA Emergency Response

1.1.2 Site Description

1.1.2.1 Location

The site is located two miles north of Rago, Kingman County, Kansas. The latitude/longitude for the site is
37.491416, 98.076636. Surrounding land use is agricultural, but also includes a number of oil wells and
tank batteries. 

1.1.2.2 Description of Threat

The spill appears to have originated in or near one of two small stock ponds (Pond 1 & 2) located adjacent
to Rosebud Creek. Pond 1 flows into Pond 2 which then flows into Rosebud Creek. Rosebud Creek is a
tributary of the Chikaskia River, which is located approximately two miles south of the spill location. A
commercial minnow pond (Pond 3) is located approximately 0.75 miles downstream of the spill location.
Pond 3 is also used as a livestock drinking water source. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Section 2.1.1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On March 24, 2021, the operator of an adjacent oil lease, Destiny Services, LLC (operator), discovered the
spill. In coordination with the Kansas Corporation Commission (KCC), the operator began installation of
straw bale dams along the creek to contain the spill. Once straw bale dams were installed, the operator
attempted to recover the oil using a vacuum truck. The operator conducted pressure testing of all oil
production lines in the vicinity of the spill and was not able to identify a leak. 

On April 1, 2021, the Kansas Corporation Commission (KCC) reported the spill to the National Response
Center (NRC). KCC estimated the spill to be 100 barrels (4,200 gallons). An EPA OnScene Coordinator
(OSC) was deployed to the Site. The OSC observed a significant amount of oil in the two stock ponds and
along approximately 0.75 miles of Rosebud Creek. Additionally, due to a heavy rain event that occurred
around the time of the spill, significant amounts of oil were observed up the sides of Rosebud Creek.
Significant impacts were not noted in Pond 3, or in Rosebud Creek downstream of Pond 3.  

The operator has given the following reasons they don't believe their oil production operation is the source of
the spill: the oil lines in the area have been pressure tested and there were no drops in pressure; the oil
wells in the area only produce 3 barrels/day, much less than has been discharged; and the wells produce
light crude and the discharged material is much heavier. The operator also stated they did not have the
ability to complete cleanup.

The KCC has identified one abandoned fourinch crude oil pipeline in the vicinity of the spill. KCC is still
trying to identify additional abandoned pipelines that may be located in the area. 

On April 2, 2021, EPA determined that a fundlead removal action was appropriate to conduct the cleanup.
At this time, the source of the spill is unknown. 

2.1.2 Response Actions to Date

From March 24, 2021 to March 31, 2021, the operator estimated they were able to remove 1,345 gallons of
oil.

On April 2, 2021, EPA activated START and ERRS. 

On April 3, 2021, ERRS began removing oil from Pond 2 using a vacuum truck. An estimated 3,225 gallons
of oil was removed from Pond 2. Absorbent boom was placed at the inlet of Pond 3, around the outlet pipe
in Pond 3, and at a location on Rosebud Creek just upstream of the bridge along SE 110th Avenue. 

On April 4, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 775 gallons
of oil was removed from Pond 2. 

On April 5, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 1,500
gallons of oil was removed from Pond 2.

On April 6, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 2,025
gallons of oil was removed from Pond 2. ERRS also began oil removal from Pond 1 using a second vacuum
truck. An estimated 190 gallons of oil was removed from Pond 1. Additionally, ERRS constructed an
underflow dam on Rosebud Creek approximately 0.25 miles downgradient of Pond 2.  

On April 7, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,200 gallons of oil was removed from Pond 1;
approximately 1,550 gallons of oil was removed from Pond 2; and, approximately 125 gallons of oil was
removed from Rosebud Creek. A total of approximately 2,875 gallons of oil was removed from the Site. 

On April 8, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,400 gallons of oil was removed from Pond 1;
approximately 4,400 gallons of oil was removed from Pond 2; and, approximately 710 gallons of oil was
removed from Rosebud Creek. A total of approximately 6,510 gallons of oil was removed from the Site. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

A PRP has not been identified at this time. 

On April 7, 2021, Energy Transfer was onsite to assess and locate a former 4inch Texaco Trading and
Transportation, Incorporated pipeline. The pipeline has been located and does not appear to intersect the
spill area. 

On April 8, 2021, an OXY USA, LLC pipeline marker was identified in the area. EPA is currently working to
identify who owns the pipeline so it can be located. 

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Oil  18,445 gallons  Currently staged onsite

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA will continue to conduct cleanup activities at Pond 1, Pond 2, and Rosebud Creek.

2.2.1.2 Next Steps

EPA in coordination with KCC will continue to research potential sources that may be located in the vicinity
of the spill. 

2.2.2 Issues

It appears the initial spill estimate of 4,200 gallons was significantly under reported. An estimated 18,445
gallons have been removed to date. Significant amounts of oil remain in Pond 1, Pond 2, and Rosebud
Creek. 

2.3 Logistics Section

ERRS and START are handling equipment logistics. 

2.4 Finance Section

2.4.1 Narrative

On April 1, 2021, EPA requested $20,000 from the National Pollution Funds Center (NPFC) to conduct
assessment activities. On April 2, 2021, EPA requested a ceiling increase to $120,000 from the NPFC. On
April 3, 2021, EPA requested a ceiling increase to $200,000 from the NPFC. On April 6, EPA requested a
ceiling increase to $750,000 from the NPFC. On April 7, 2021, the NPFC raised the ceiling to $750,000. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $550,000.00 $100,000.00 $450,000.00 81.82%

TAT/START $40,000.00 $10,000.00 $30,000.00 75.00%

Intramural Costs

USEPA  Direct $51,739.00 $18,000.00 $33,739.00 65.21%

USEPA  InDirect $108,261.00 $0.00 $108,261.00 100.00%

Total Site Costs $750,000.00 $128,000.00 $622,000.00 82.93%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

Kansas Corporation Commission
Kansas Dept. of Health and Environment
Kansas Dept. of Wildlife, Parks, and Tourism
U.S. Coast Guard
U.S. Fish and Wildlife
Farm Services Agency

4. Personnel On Site

15 ERRS personnel
1 START personnel
2 EPA OSCs

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule

Daily

7. Situational Reference Materials

No information available at this time.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
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Latitude: 37.4914160 Longitude: 98.0766360 

To: Megan Schuette, USEPA

From: Daniel O'Crowley, OSC 

Date: 4/9/2021 

Reporting Period: 4/8/21 

1. Introduction

1.1 Background

Site Number: Z7FQ Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/2/2021 Start Date: 4/2/2021

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E21702 Reimbursable Account #:

1.1.1 Incident Category

OPA Emergency Response

1.1.2 Site Description

1.1.2.1 Location

The site is located two miles north of Rago, Kingman County, Kansas. The latitude/longitude for the site is
37.491416, 98.076636. Surrounding land use is agricultural, but also includes a number of oil wells and
tank batteries. 

1.1.2.2 Description of Threat

The spill appears to have originated in or near one of two small stock ponds (Pond 1 & 2) located adjacent
to Rosebud Creek. Pond 1 flows into Pond 2 which then flows into Rosebud Creek. Rosebud Creek is a
tributary of the Chikaskia River, which is located approximately two miles south of the spill location. A
commercial minnow pond (Pond 3) is located approximately 0.75 miles downstream of the spill location.
Pond 3 is also used as a livestock drinking water source. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Section 2.1.1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On March 24, 2021, the operator of an adjacent oil lease, Destiny Services, LLC (operator), discovered the
spill. In coordination with the Kansas Corporation Commission (KCC), the operator began installation of
straw bale dams along the creek to contain the spill. Once straw bale dams were installed, the operator
attempted to recover the oil using a vacuum truck. The operator conducted pressure testing of all oil
production lines in the vicinity of the spill and was not able to identify a leak. 

On April 1, 2021, the Kansas Corporation Commission (KCC) reported the spill to the National Response
Center (NRC). KCC estimated the spill to be 100 barrels (4,200 gallons). An EPA OnScene Coordinator
(OSC) was deployed to the Site. The OSC observed a significant amount of oil in the two stock ponds and
along approximately 0.75 miles of Rosebud Creek. Additionally, due to a heavy rain event that occurred
around the time of the spill, significant amounts of oil were observed up the sides of Rosebud Creek.
Significant impacts were not noted in Pond 3, or in Rosebud Creek downstream of Pond 3.  

The operator has given the following reasons they don't believe their oil production operation is the source of
the spill: the oil lines in the area have been pressure tested and there were no drops in pressure; the oil
wells in the area only produce 3 barrels/day, much less than has been discharged; and the wells produce
light crude and the discharged material is much heavier. The operator also stated they did not have the
ability to complete cleanup.

The KCC has identified one abandoned fourinch crude oil pipeline in the vicinity of the spill. KCC is still
trying to identify additional abandoned pipelines that may be located in the area. 

On April 2, 2021, EPA determined that a fundlead removal action was appropriate to conduct the cleanup.
At this time, the source of the spill is unknown. 

2.1.2 Response Actions to Date

From March 24, 2021 to March 31, 2021, the operator estimated they were able to remove 1,345 gallons of
oil.

On April 2, 2021, EPA activated START and ERRS. 

On April 3, 2021, ERRS began removing oil from Pond 2 using a vacuum truck. An estimated 3,225 gallons
of oil was removed from Pond 2. Absorbent boom was placed at the inlet of Pond 3, around the outlet pipe
in Pond 3, and at a location on Rosebud Creek just upstream of the bridge along SE 110th Avenue. 

On April 4, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 775 gallons
of oil was removed from Pond 2. 

On April 5, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 1,500
gallons of oil was removed from Pond 2.

On April 6, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 2,025
gallons of oil was removed from Pond 2. ERRS also began oil removal from Pond 1 using a second vacuum
truck. An estimated 190 gallons of oil was removed from Pond 1. Additionally, ERRS constructed an
underflow dam on Rosebud Creek approximately 0.25 miles downgradient of Pond 2.  

On April 7, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,200 gallons of oil was removed from Pond 1;
approximately 1,550 gallons of oil was removed from Pond 2; and, approximately 125 gallons of oil was
removed from Rosebud Creek. A total of approximately 2,875 gallons of oil was removed from the Site. 

On April 8, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,400 gallons of oil was removed from Pond 1;
approximately 4,400 gallons of oil was removed from Pond 2; and, approximately 710 gallons of oil was
removed from Rosebud Creek. A total of approximately 6,510 gallons of oil was removed from the Site. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

A PRP has not been identified at this time. 

On April 7, 2021, Energy Transfer was onsite to assess and locate a former 4inch Texaco Trading and
Transportation, Incorporated pipeline. The pipeline has been located and does not appear to intersect the
spill area. 

On April 8, 2021, an OXY USA, LLC pipeline marker was identified in the area. EPA is currently working to
identify who owns the pipeline so it can be located. 

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Oil  18,445 gallons  Currently staged onsite

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA will continue to conduct cleanup activities at Pond 1, Pond 2, and Rosebud Creek.

2.2.1.2 Next Steps

EPA in coordination with KCC will continue to research potential sources that may be located in the vicinity
of the spill. 

2.2.2 Issues

It appears the initial spill estimate of 4,200 gallons was significantly under reported. An estimated 18,445
gallons have been removed to date. Significant amounts of oil remain in Pond 1, Pond 2, and Rosebud
Creek. 

2.3 Logistics Section

ERRS and START are handling equipment logistics. 

2.4 Finance Section

2.4.1 Narrative

On April 1, 2021, EPA requested $20,000 from the National Pollution Funds Center (NPFC) to conduct
assessment activities. On April 2, 2021, EPA requested a ceiling increase to $120,000 from the NPFC. On
April 3, 2021, EPA requested a ceiling increase to $200,000 from the NPFC. On April 6, EPA requested a
ceiling increase to $750,000 from the NPFC. On April 7, 2021, the NPFC raised the ceiling to $750,000. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $550,000.00 $100,000.00 $450,000.00 81.82%

TAT/START $40,000.00 $10,000.00 $30,000.00 75.00%

Intramural Costs

USEPA  Direct $51,739.00 $18,000.00 $33,739.00 65.21%

USEPA  InDirect $108,261.00 $0.00 $108,261.00 100.00%

Total Site Costs $750,000.00 $128,000.00 $622,000.00 82.93%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

Kansas Corporation Commission
Kansas Dept. of Health and Environment
Kansas Dept. of Wildlife, Parks, and Tourism
U.S. Coast Guard
U.S. Fish and Wildlife
Farm Services Agency

4. Personnel On Site

15 ERRS personnel
1 START personnel
2 EPA OSCs

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule

Daily

7. Situational Reference Materials

No information available at this time.


